AGENDA BILL APPROVAL FORM

N
WASHINGTON
Agenda Subject: Date: December 7, 2009
Final Pay Estimate #2 to Contract 09-11
Department: Attachments: Budget Status Sheet, | Budget Impact:
Municipal Services Final Pay Estimate #2 and Maps $0

Administrative Recommendation:

City Council approve Final Pay Estimate #2 to Small Works Contract 09-11 in the amount of $26,713.85,
for a total contract price of $39,728.09, with Superior Asphalt and accept construction of Project No.
CP0910, Justice Center Parking Lot Modifications.

Background Summary:

The project modified vehicular parking at the Justice Center to provide a secured parking lot for detective
vehicles, provided parking stalls for command staff vehicles, and modified the existing employee parking
lot along D Street SE to be a more secured fenced lot.

Construction began in September 2009 and was completed in October 2009.

A project budget contingency of $11,272 remains in the 117 fund.
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BUDGET STATUS SHEET

Project No: CP0910

Project Title: Justice Center Parking Lot Modifications

Project Manager: Ryan L Vondrak

Initiation Date: June 8, 2009
Advertisement Date: July 20, 2009
Award Date: August 17, 2009

Project Initiation

Contract Award

® OO0 00

Permision to Advertise

Change Order Approval

Contract Final Acceptance

Date: December 7, 2009

The “Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 Future Years Total
117 Fund - Drug Forfeiture 51,000 51,000
Total 0 0 51,000 0 51,000
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs™ 0 0
Construction Contract Bid 40,428 40,428
Line ltem Changes (700) (700)
Construction Engineering - City Costs™ 0 0
Total 0 0 39,728 0 39,728
*In-house engineering costs did not impact the 117 Fund. The Engineering budget was used for these costs.
117 Drug Forfeiture Budget Status
Prior Years 2008 2009 Future Years Total
*117 Funds Budgeted () 0 0 (51,000) 0 (51,000)
117 Funds Needed 0 0 39,728 0 39,728
*117 Fund Project Contingency () 0 0 (11,272) 0 (11,272)
117 Funds Required 0 0 0 0 0
* (#) in the Budget Status Sections indicates Money the City has available.
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